
To: ERD/OERR (EPA5511)
Tos RRC (EPA9374) ,

Froms REGION03.TAT (EPA9322) Delivered* Fr"i 5-May-B9 17:25 EOT
Subject: SHAFFER DRUM SITE PQLREP 2
Mai 1 Ids I PM- 163-890505- 156900026

PDLREP /gv 'T
SHAFFER DRUM SITE
CERCLA REMOVAL PROJECT
MINDEN, FAYETTE COUNTY, WEST VIRGINIA
ATTNs STEVE JARVELA, CHARLIE KLEEMAN, TIM FIELDS

I. SITUATION 1530 HOURS, 5/5/89

A. RRC IN RECEIPT OF ADDITIONAL FUNDING REQUEST THIS DATE
FOR SUBMITTAL TO CHAIN OF REGIONAL CONCURRENCE.

B. TWO ADDITIONAL DRUMS CONTAINING WASTE UNKNOWNS WERE
BROUGHT TO THE ATTENTION OF OSC BY RP SHAFFER THIS DATE
TOTAL NUMBER OF DRUMS ON SITE IS NOW 21.

C, PERSONNEL .ON-SCENE I EPA-2, TAT-i, E.H.R.T. -6
E.H.R.T. PRESIDENT, DR. SABHARWAL, ONSITE BUT NOT
BILLABLE FOR PROJECT DURATION.

D. WEATHERi 5/4/89| SUNNY, WARM, HIGH 68. 5/5/89;
OVERCAST, RAIN, TEMPERATURE IN 50 'S.

E. ESTIMATED COSTS TO DATE (COB 5/4/89)

/ COST TO DATE CEILING
* 1,511.5O * 4,000.00

... 2,210.OO 6,OOO.OO
2,164.1O 5,000.00
11,748.39 35,OOO.OO

TOTAL * 17,633.99 * 50,OOO.OO
-, : % • - , . - f

II. ACTIONS TAKEN " _

A. FAS (CURTIN) CONTACTED REGION III CONTRACTS <MURPHY) TO
CLARIFY CONTRACT EQUIPMENT RATE ISSUES. MURPHY
PROVIDED FAS WITH RATES (PROVISIONAL) FOR REQUESTED
ITEMS. .

B. AT 0940 HOURS, 5/4/89, RP ANNA SHAFFER ARRIVED ONSITE
AND INFORMED OSC OF TWO UNIDENTIFIED LEAKING DRUMS OF
UNKNOWN CONTENTS LOCATED ON SHAFFER PROPERTY. OSC
YOUNIS DIRECTED E.H.R.T. TO OVERPACK AND OBTAIN SAMPLES
OF THE LEAKING DRUMS. OSC, FAS, AND RESPONSE MANAGER-
CONDUCTED A SITE SURVEY TO LOCATE ANY ADDITIONAL
4 EHPTY DRUMS LOCATED. NO OTHER DRUMS OR POTENTL
HAZARDOUS WASTES FOUND.
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C. TAT COMPLETED DRAFT ADDITIONAL FUNDING REQUEST WHICH
OSC REVIEWED AND FINALIZED. FUNDING REQUEST SENT TO
RRC THIS DATE FOR REGIONAL CONCURRENCE.

D. AT 1430 HOURS, 5/4/89v OSC CONTACTED QPA' (THERESA
BICKEL) TO UPDATE ON SITE STATUS. OPA TO ISSUE PRESS
RELEASE.

E. TANKER MOBILIZED TO SJTE 5/4/89. E.H.R.T. PUMPED
STANDING WATER OUT OF CONTAINMENT POND INTO TANKER FOR
STORAGE ONSITE PENDING ANALYSIS OF SAMPLE AND FINAL
DISPOSAL ARRANGEMENTS. TWO ADDITIONAL DRUMS
OVERPACKED. SAMPLING OF DRUMS COMPLETED 3/4/89.
APPROXIMATELY 15 CUBIC YARDS OF SOIL PLACED IN ROLLOFF
BOX ONSITE TO AWAIT SAMPLE ANALYSIS AND FINAL DISPOSAL
ARRANGEMENTS, APPROXIMATELY 10 RANDOM SOIL SAMPLES
OBTAINED OVER GRID AREA TO DETERMINE EFFECTIVENESS OF
THE CLEANUP.

F. AS DIRECTED BY OSC, E.H.R.T. COVERED SOIL IN ROLLOFF
BOX, PLACED TRENCH ADJACENT EXCAVATED AREA FOR
COLLECTION OF RUNOFF, SECURED, BANNERGUARDED, COVERED
AND POSTED OVERPACKED DRUMS, AND POSTED TANKER.

G. OSC CONTACTED SECTION CHIEF, CHARLIE KLEEMAN 1030 HOURS
THIS DATE TO UPDATE ON SITE STATUS.

H. FAS CURTIN DEMOBED FROM SITE 1730 HOURS, 5/4/89.

I. WVDNR REPRESENTATIVE, MARK AKERS, ONSITE THIS DATE TO
OBSERVE SITE CLEANUP ACTIVITIES.

J. ALL PERSONNEL DEMOBED FROM THE SITE 1500 HOURS THIS
DATE.

III. FUTURE PLANS

A. OSC AND TAT TO AWAIT CHEMICAL ANALYSIS OF DRUM, SOIL,
AND WATER SAMPLES BY E.H.R.T.

B. UPON RECEIPT AND REVIEW OF ANALYTICAL DATA, FURTHER
SITE WORK AND/OR TRANSPORTATION AND DISPOSAL
ARRANGEMENTS WILL BE MADE.

C. OSC TO CONTINUE TO UPDATE LOCAL, COUNTY, AND STATE
AUTHORITIES ON FUTURE SITE ACTIVITIES. OSC TO CONTINUE
UPDATING EPA/OPA, AND EPA ENFORCEMENT ON SITE ACTIONS.

PHILLIP YOUNIS, OSC
EPA REGION III
PHILADELPHIA, PA
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